ID		Task Mode	Task Name	Duration	Start	Finish
1			**UI Modernization - NYSDOL**	**1185 days**	**Mon 7/15/19**	**Mon 3/25/24**
2			**Project Initiation and Planning**	**45 days**	**Mon 7/15/19**	**Mon 9/16/19**
84			**Project Analysis Phase**	**247 days**	**Thu 9/5/19**	**Thu 8/27/20**
480			**Organizational Change Manage**	**675 days**	**Wed 3/18/20**	**Fri 11/18/22**
509			**Image Migration**	**287 days**	**Tue 9/17/19**	**Thu 11/5/20**
517			**Release 1 - Benefits**	**476 days**	**Tue 12/17/19**	**Fri 11/5/21**
1392			**Benefits - Post Go Live**	**261 days**	**Mon 11/8/21**	**Mon 11/21/22**
1395			**Release 2 - Contributions**	**512 days**	**Thu 5/28/20**	**Wed 6/8/22**
2128			**Contributions - Post Go Live**	**199 days**	**Thu 6/9/22**	**Thu 3/23/23**
2133			Warranty & Maintenance Suppc	256 days	Fri 3/24/23	Mon 3/25/24



Project: UIModernization-NYDOL1
Date: Wed 6/19/19

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			



Project: UIModernization-NYDOL1
Date: Wed 6/19/19

Task		Inactive Task		Start-only	
Split		Inactive Milestone		Finish-only	
Milestone		Inactive Summary		Deadline	
Summary		Manual Task		Progress	
Project Summary		Duration-only		Manual Progress	
External Tasks		Manual Summary Rollup			
External Milestone		Manual Summary			